COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2004

ESTIMATE SUMMARY 12:24:00
CONTID: C13791 ESTIMATE NO: 0005 FINL SPEC YR:1999
PCN: 13791-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 135.0 DAYS TIME ALLOW: 155 WORK DAYS
FY 02 sign Replacement East PERCENT TIME: 87.10 ORIG TIME ALLOW: 155 WORK DAYS
PROJECT NO: C R400-124
FY 02 Sign Replacement East
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 04/01/2002
632 WEST GUNNISON DATE LET 02/21/2002 DATE WORK BEGAN
DATE AWARDED 03/04/2002 DATE TIME STOPPED 10/16/2002
DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 10/16/2002
GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 04/01/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 380,182.00 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 318,581.00 NON-PARTICIPATING 380,182.00 12,664.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 380,182.00 12,664.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 380,182.00 12,664.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,437.77
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 380,182.00 18,101.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 380,182.00 18,101.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,101.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13791-BID ESTIMATE RUN 06/21/2004
PROJECT: C R400-124 ESTIMATE NO: 0005 12:24:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00810 REMOVAL OF GROUND SIGN 660.000 627.000
EACH 33.000 165.00
5.00000 660.000 3,300.00
0010 202-00821 REMOVAL OF SIGN PANEL 1,220.000 1,223.000
EACH -3.000 -15.00
5.00000 1,220.000 6,100.00
0015 614-00011 SIGN PANEL (CLASS I) 6,407.000 6,248.000
SF 159.000 1,590.00
10.00000 6,407.000 64,070.00
0020 614-00012 SIGN PANEL (CLASS II) 4,371.000 4,168.000
SF 203.000 2,842.00
14.00000 4,371.000 61,194.00
0025 614-00013 SIGN PANEL (CLASS III) 4,161.000 4,126.000
SF 35.000 630.00
18.00000 4,161.000 74,898.00
0030 614-00818 STEEL SIGN POST (W 8X18) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0031 614-00821 STEEL SIGN POST (W 8x21) 36.000 36.000
LF 0.000 0.00
65.00000 36.000 2,340.00
0035 614-01502 STEEL SIGN POST (2 INCH ROUND) 2,795.000 2,845.000
LF -50.000 -400.00
8.00000 2,795.000 22,360.00
0035 MATERIAL ALLOWANCE 2 INCH ROUND STEEL POST 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0040 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 4,770.000 4,468.000
LF 302.000 7,852.00
26.00000 4,770.000 124,020.00
0040 MATERIAL ALLOWANCE 2.5 INCH SLIPBASE POSTS AND 0.000
BRACKETS
LF 0.000 0.00

12.00000 0.000 0.00
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PCN: 13791-BID ESTIMATE RUN 06/21/2004
PROJECT: C R400-124 ESTIMATE NO: 0005 12:24:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 614-03003 CONCRETE FOOTING (TYPE 3) 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0046 614-03004 CONC FOOTING (TY 4) 2.000 2.000
EACH 0.000 0.00
950.00000 2.000 1,900.00
0050 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0055 630-10005 TRAFFIC CONTROL 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0060 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 380,182.00 $ 12,664.00$ 380,182.00

PROJECT TOTAL CURRENT AMT § 380,182.00 $ 12,664.00 3 380,182.00



